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The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, California 90012

Dear Supervisors:

APPROVE BEACH RESTROOM SEPTIC SYSTEM REPLACEMENT PROGRAM
AT MALIBU/SURFRIDER, POINT DUME, TOPANGA AND ZUMA BEACHES
(THIRD DISTRICT) (3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

1. Find that this action is exempt from the provisions of the California Environmental
Quality Act.

2. Approve Beach Septic System Replacement Program, Capital Project scopes of
work and budgets, capital projects consisting of the replacement of beach
restroom septic systems and leach fields as described herein, and authorize the
Department of Public Works Water Resources Division to deliver the projects.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will allow the Department of Public Works Water
Resources Division to manage and proceed with the Beach Septic System and Leach
Field Replacement Program.

The program consists of Capital Projects to replace the septic systems and leach fields
at sixteen County operated beaches on Santa Monica Bay (see Attachment A). Each
project includes the removal of existing septic pumps and tanks, the abandonment of
the existing leach fields, and the installation of an advanced treatment septic system,
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including pumps, tanks, telemetry monitoring system, filter pods, and leach field. The
new septic systems and leach fields will have increased capacity and will be more
efficient in sanitizing wastewater. Five of the replacement projects will include below
grade sea walls near the restrooms and leach fields where exposure to high tides from
severe storm events could result in the destruction of the restroom structures and septic
systems. Each of the sea walls will be approximately 100 to 200 feet in length, as much
as 30 feet deep, and comprised of concrete, rock, steel or wood.

The subject beach restroom septic systems and leach fields are an average age of
twenty-five years old and they have exceeded their useful life. The septic systems at
Topanga State Beach and Surfrider Beach have ceased to function properly and require
immediate replacement. The remaining septic systems are at risk of sewage overflows
and require bi-weekly septic pumping to continue the use of the restrooms and prevent
potential public and environmental health hazards.

The beaches where the sea walls are recommended have historically been prone to
severe erosion from storms, which has compromised or destroyed structures on or
adjacent to them. In addition to protecting the investment to replace the systems and
leach fields, the sea walls will also address Department of Public Health concerns by
reducing the amount of bacteria and effluents from being released into Santa Monica
Bay.

The projects will be managed by the Department of Public Works Water Resources
Division and will be completed using Board-Approved Job Order Contractors and As-
Needed Consultants. The Septic System Replacement program will be completed over
three years wherein construction will occur in the off-season months to avoid
interruption of services during summer months.

Implementation of Strategic Plan Goals

The recommended actions support the County’s Strategic Plan Goals 4, Fiscal
Responsibility and 7, Health and Mental Health. Goal 4 is supported by securing two
Clean Beaches Initiative Grants from the California State Water Resources Control
Board, totaling $213,600. The grant will partially fund the septic system replacement
project at Surfrider Beach. The program supports Goal 7 by mitigating potential health
and environmental hazards at all the subject beach restrooms.
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FISCAL IMPACT/FINANCING

The cost estimate to complete the sixteen projects of the program is $13.788 million,
including contingencies. Two grants from the California State Water Resources Control
Board, totaling $213,600 have been secured to partially offset the cost of the projects at
Topanga and Surfrider Beach, bringing the Net County Cost of the program to $13.574
milion. As part of the Fiscal Year 2007-08 Supplemental Changes, sufficient
appropriation was allocated to each of the subject Capital Project Budgets to fund
design and construction of the replacement septic systems, leach fields and sea walls
as outlined in Attachment B.

Operating Budget Impact

Based on the current estimates for maintenance, monitoring and required water quality
reporting to the Regional Water Quality Control Board, the average annual cost to
operate the advanced septic systems is $4,000.

There will be no operating costs in Fiscal Year 2007-2008 due to the manufacturer
warranties for the first twelve months from the time the project is complete. Based on
the current project schedule, estimated on-going maintenance costs will be incurred
beginning in Fiscal Year 2008-2009. The Department of Beaches and Harbors will
request funding for the on-going costs in its Fiscal Year 2008-2009 Proposed Budget
Request.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The failure of the septic systems and leach fields has resulted in system overflows,
risking bacteria contamination of the beaches and beach water of Santa Monica Bay.
Through water quality monitoring, indications of unacceptable levels of bacteria could
result in daily fines and mandatory remediation plans by the Federal Environmental
Protection Agency and/or the Regional Water Quality Control Board.

The recommendations to construct sea walls at five of the project sites are based on the
proximity of the restrooms and septic systems to the shore, a study of tidal activity on
current beach conditions and on the history of severe erosion and structural damage
caused by storm waves at the subject beaches.
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ENVIRONMENTAL DOCUMENTATION

This action is exempt from the California Environmental Quality Act (CEQA) pursuant to
Sections 15302 (b), 15303 (c) and 15304 (d) of Title 14 of the California Code of
Regulations, and pursuant to Classes 2, 3 and 4 of the County's Environmental
Document Reporting Procedures and Guidelines, adopted by your Board on
November 17, 1987.

CONTRACTING PROCESS

The proposed projects will be managed by the Department of Public Works Water
Resources Division and construction will be completed through Board approved DPW
Job Order Contracts.

IMPACT ON CURRENT SERVICES (OR PROJECTS

The construction of the subject projects will have no negative effect on County projects
or services.

CONCLUSION

Please return two approved copies of this letter to my office.
Respectfully submitted,

WILLIAM T FUJIO

Chief Executive Officer

WTF:.LS:DL
JSE:DJT:RB

Attachments (2)

c. County Counsel
Department of Beaches & Harbors
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BEACH SEPTIC REPLACEMENT PROGRAM

Project Budgets and Construction Schedule Summary

Attachment A

C.P.
No.

Fiscal Year 2007-08

Project Name

86705
86706
86794
86792
86793

Fiscal Year 2008-09

Zuma #1

Zuma Lifeguard Haq.

Zuma #5
Zuma #3
Zuma #4

86791
86903
86941
86944
86943

Fiscal Year 2009-10

Subtotal

Malibu Surfrider*

Topanga*

Point Dume #1*
Point Dume #2*
Point Dume #3*

86857
86859
86858
86931
86933
86934

Zuma #6

Subtotal

Zuma Mtce. Yard

Zuma #7
Zuma #2
Zuma #8
Zuma #9

Subtotal

Grand Total

Septic

System Cost

Estimate

$714,000
456,000
715,000
766,000
694,000
$3,345,000

$704,000
838,000
699,000
699,000
699,000
$3,639,000

$720,000
702,000
702,000
727,000
727,000
726,000
$4,304,000

$11,288,000

Sea Wall
Cost Cost
Estimate Estimate

$0 $714,000
0 456,000
0 715,000
0 766,000
0 694,000
$0 $3,345,000
$500,000 $1,204,000
500,000 1,338,000
500,000 1,199,000
500,000 1,199,000
500,000 1,199,000
$2,500,000 $6,139,000
$0 $720,000
0 702,000
0 702,000
0 727,000
0 727,000
0 726,000
$0 $4,304,000
$2,500,000 $13,788,000

Total Project Construction

Completion
Date

Dec-2007
Dec-2007
May-2008
May-2008
May-2008

Dec-2008
Dec-2008
May-2009
May-2009
May-2009

Dec-2009
Dec-2009
Dec-2009
May-2010
May-2010
May-2010

*Requires below grade sea wall to prevent erosion from high tides due to severe storm events.




Attachment B

BEACH SEPTIC REPLACEMENT PROGRAM

C.P. No. 86705: ZUMA BEACH RESTROOM #1

Project Activity C or?mgl‘:t?gl!\eg ate
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design October 2007
Construction Bid and Award N/A
Construction December 2007

Budget Category Total Project
Budget
Land Acquisition N/A
Construction

(a) Septic System & Leach Field Construction $445,000

(b) Sea Wall/Barrier N/A

(c) Change Orders 50,000

Subtotal 495,000

Equipment 1,000

Plans and Specifications N/A

Consultant Services 15,000

Miscellaneous Expenditures N/A

Jurisdictional Review and Plan Check 1,000
County Services

(a) Architectural/Engineering Services 80,000

(b) Project Management and Support Services 122,000

Subtotal 202,000

TOTAL $714,000




Attachment B

BEACH SEPTIC REPLACEMENT PROGRAM

C.P. No. 86706: ZUMA BEACH LIFEGUARD HEADQUARTERS RESTROOM

. - Scheduled
Project Activity Completion Date
Project Needs Assessment N/A
Project Feasibility - N/A
Project Program Validation N/A
Design October 2007
Construction Bid and Award N/A
Construction December 2007
Budget Category Total Project
Budget
Land Acquisition N/A
Construction
(a) Septic System & Leach Field Construction $225,000
(b) Sea Wall/Barrier N/A
(c) Change Orders 25,000
Subtotal 250,000
Equipment : 1,000
Plans and Specifications N/A
Consultant Services 10,000
Miscellaneous Expenditures N/A
Jurisdictional Review and Plan Check 1,000
County Services .
(a) Architectural/Engineering Services 72,000
(b) Project Management and Support Services 122,000
Subtotal 194,000
- TOTAL $456,000




BEACH SEPTIC REPLACEMENT PROGRAM

C.P. No. 86794: ZUMA BEACH RESTROOM #5

Attachment B

Project Activity C or?m?:?eet?:éeg ate
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design January 2008
Construction Bid and Award N/A
Construction May 2008

Budget Category Total Project
Budget
Land Acquisition N/A
Construction
(a) Septic System & Leach Field Construction $450,000
(b) Sea Wall/Barrier N/A
(c) (c) Change Orders 50,000
Equipment 1,000
Plans and Specifications N/A
Consultant Services 24,000
Miscellaneous Expenditures N/A
Jurisdictional Review and Plan Check 1,000
County Services
(a) Architectural/Engineering Services 77,000
(b) Project Management and Support Services 112,000

TOTAL

$715,000




BEACH SEPTIC REPLACEMENT PROGRAM

C.P. No. 86792: ZUMA BEACH RESTROOM #3

Attachment B

Project Activity c or?m%?:tcilourllegate
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design January 2008
Construction Bid and Award N/A
Construction May 2008

Budget Category Total Project
Budget
Land Acquisition N/A
Construction

(a) Septic System & Leach Field Construction $468,000

(b) Sea Wall/Barrier N/A

(c) Change Orders 52,000

520,000

Equipment 1,000

Plans and Specifications N/A

Consultant Services 16,000

Miscellaneous Expenditures N/A

Jurisdictional Review and Plan Check 1,000
County Services

(a) Architectural/Engineering Services 111,000

(b) Project Management and Support Services 117,000

Subtotal 228,000

TOTAL $766,000




BEACH SEPTIC REPLACEMENT PROGRAM

C.P. No. 86793: ZUMA BEACH RESTROOM #4

Attachment B

Project Activity c ons1c|:)l;‘:tci':||1elgate
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design January 2008
Construction Bid and Award N/A
Construction May 2008

Budget Category Total Project
Budget
Land Acquisition N/A
Construction

(a) Septic System & Leach Field Construction $450,000

(b) Sea Wall/Barrier N/A

(c) Change Orders 50,000

500,000

Equipment 1,000

Plans and Specifications N/A

Consultant Services 24,000

Miscellaneous Expenditures N/A

Jurisdictional Review and Plan Check 1,000
County Services

(a) Architectural/Engineering Services 68,000

(b) Project Management and Support Services 100,000

Subtotal 168,000

TOTAL $694,000




Attachment B

BEACH SEPTIC REPLACEMENT PROGRAM

C.P. No. 86791: MALIBU/SURFRIDER RESTROOM

Project Activity C ogg?;?grl'eg ate
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design October 2007
Construction Bid and Award N/A
Construction December 2008

Budget Category Total Project
Budget
Land Acquisition N/A
Construction

(a) Septic System & Leach Field Construction $405,000

(b) Sea Wall/Barrier 405,000

(c) Change Orders 90,000

900,000

Equipment 1,000

Plans and Specifications N/A

Consultant Services 24,000

Miscellaneous Expenditures N/A

Jurisdictional Review and Plan Check 1,000
County Services

(a) Architectural/Engineering Services 109,000

(b) Project Management and Support Services 169,000

Subtotal 278,000

TOTAL $1,204,000




BEACH SEPTIC REPLACEMENT PROGRAM

Attachment B

C.P. No. 86903: TOPANGA STATE BEACH RESTROOM

Project Activity c o,?,;?:t?:rl,eg ate
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design July 2008
Construction Bid and Award N/A
Construction December 2008

Budget Category Total Project
Budget
Land Acquisition N/A
Construction

(a) Septic System & Leach Field Construction $441,000

(b) Sea Wall/Barrier 405,000

(c) Ejection Pump to New Leach Field 135,000

(d) Change Orders 109,000

1,090,000

Equipment 1,000

Plans and Specifications N/A

Consultant Services 20,000

Miscellaneous Expenditures N/A

Jurisdictional Review and Plan Check 1,000
County Services

(a) Architectural/Engineering Services 40,000

(b) Project Management and Support Services 186,000

Subtotal 226,000

TOTAL $1,338,000




BEACH SEPTIC REPLACEMENT PROGRAM

Attachment B

C.P. No. 86941: POINT DUME BEACH RESTROOM #1

. - Scheduled
Project Activity Completion Date
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design March 2008
Construction Bid and Award N/A
Construction May 2009
Budget Category Total Project
Budget
Land Acquisition N/A
Construction
(a) Septic System & Leach Field Construction $405,000
(b) Sea Wall/Barrier 441,000
(c) Change Orders 94,000
940,000
Equipment 1,000
Plans and Specifications N/A
Consultant Services 33,000
Miscellaneous Expenditures N/A
Jurisdictional Review and Plan Check 1,000
County Services
(a) Architectural/Engineering Services 70,000
(b) Project Management and Support Services 154,000
Subtotal 224,000
TOTAL $1,199,000




BEACH SEPTIC REPLACEMENT PROGRAM

Attachment B

C.P. No. 86944: POINT DUME BEACH RESTROOM #2

Project Activity C oag?eetcii:rlleg ate
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design March 2008
Construction Bid and Award N/A
Construction May 2009

Budget Category Total Project
Budget

Land Acquisition N/A
Construction .

(a) Septic System & Leach Field Construction $405,000

(b) Sea Wall/Barrier 441,000

(c) Change Orders 94,000

940,000

Equipment 1,000

Plans and Specifications N/A

Consultant Services 33,000

Miscellaneous Expenditures N/A

Jurisdictional Review and Plan Check 1,000

County Services

(a) Architectural/Engineering Services 70,000

(b) Project Management and Support Services 154,000

Subtotal 224,000

TOTAL $1,199,000




BEACH SEPTIC REPLACEMENT PROGRAM

Attachment B

C.P. No. 86943: POINT DUME BEACH RESTROOM #3

Project Activity c orif:lreet?ourliegate
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design March 2008
Construction Bid and Award N/A
Construction May 2009

Budget Category Total Project
Budget
Land Acquisition N/A
Construction

(a) Septic System & Leach Field Construction $405,000

(b) Sea Wall/Barrier 441,000

(c) Change Orders 94,000

940,000

Equipment 1,000

Plans and Specifications N/A

Consultant Services 33,000

Miscellaneous Expenditures N/A

Jurisdictional Review and Plan Check 1,000
County Services

(a) Architectural/Engineering Services 70,000

(b) Project Management and Support Services 154,000

Subtotal 224,000

TOTAL $1,199,000




Attachment B

BEACH SEPTIC REPLACEMENT PROGRAM

C.P. No. 86857: ZUMA BEACH RESTROOM #6

. - Scheduled
Project Activity Completion Date
Project Needs Assessment N/A
Project Feasibility | N/A
Project Program Validation N/A
Design July 2008
Construction Bid and Award N/A
Construction December 2009
Budget Category Total Project
Budget
Land Acquisition N/A
Construction _
(a) Septic System & Leach Field Construction $468,000
(b) Sea Wall/Barrier N/A
(c) Change Orders 52,000
520,000
Equipment 1,000
Plans and Specifications N/A
Consultant Services 16,000
Miscellaneous Expenditures N/A
Jurisdictional Review and Plan Check 1,000
County Services
(a) Architectural/Engineering Services 115,000
(b) Project Management and Support Services 67,000
Subtotal 182,000
TOTAL $720,000




Attachment B

BEACH SEPTIC REPLACEMENT PROGRAM

C.P. No. 86859: ZUMA BEACH MAINTENANCE YARD RESTROOM

. - Scheduled
Project Activity Completion Date
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design July 2008
Construction Bid and Award : N/A
Construction December 2009
Budget Category Total Project
Budget
Land Acquisition N/A
Construction
(d) Septic System & Leach Field Construction $450,000
(e) Sea Wall/Barrier N/A
(f) Change Orders 50,000
500,000
Equipment 1,000
Plans and Specifications N/A
Consultant Services 17,000
Miscellaneous Expenditures N/A
Jurisdictional Review and Plan Check 1,000
County Services
(a) Architectural/Engineering Services 115,000
(b) Project Management and Support Services 68.000
Subtotal 183,000
TOTAL $702,000




Attachment B

BEACH SEPTIC REPLACEMENT PROGRAM

C.P. No. 86858: ZUMA BEACH RESTROOM #7

Project Activity c oggT:t?::\egate
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design July 2008
Construction Bid and Award N/A
Construction December 2009

Budget Category Total Project
Budget
Land Acquisition N/A
Construction

(a) Septic System & Leach Field Construction $450,000

(b) Sea Wall/Barrier N/A

(c) Change Orders 50,000

500,000

Equipment 1,000

Plans and Specifications N/A

Consultant Services 17,000

Miscellaneous Expenditures N/A

Jurisdictional Review and Plan Check 1,000
County Services

(a) Architectural/Engineering Services 115,000

(b) Project Management and Support Services 68,000

Subtotal 183,000

TOTAL $702,000




Attachment B

BEACH SEPTIC REPLACEMENT PROGRAM

C.P. No. 86931: ZUMA BEACH RESTROOM #2

Project Activity c orﬁ;?ft?:r'.eg ate
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design July 2009
Construction Bid and Award N/A
Construction May 2010

Budget Category Total Project
Budget
Land Acquisition N/A
Construction

(a) Septic System & Leach Field Construction $472,000

(b) Sea Wall/Barrier N/A

(c) Change Orders 52,000

524,000

Equipment 1,000

Plans and Specifications N/A

Consultant Services 18,000

Miscellaneous Expenditures N/A

Jurisdictional Review and Plan Check 1,000
County Services

(a) Architectural/Engineering Services 115,000

(b) Project Management and Support Services 68,000

Subtotal 183,000

TOTAL $727,000




BEACH SEPTIC REPLACEMENT PROGRAM

C.P. No. 86933: ZUMA BEACH RESTROOM #8

Attachment B

Project Activity c og;?;?::‘eg ate
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design July 2009
Construction Bid and Award N/A
Construction May 2010

Budget Category Total Project
Budget
Land Acquisition N/A
Construction

(a) Septic System & Leach Field Construction $472,000

(b) Sea Wall/Barrier N/A

(c) Change Orders 52,000

524,000

Equipment 1,000

Plans and Specifications N/A

Consultant Services 18,000

Miscellaneous Expenditures N/A

Jurisdictional Review and Plan Check 1,000
County Services

(a) Architectural/Engineering Services 115,000

(b) Project Management and Support Services 68,000

Subtotal 183,000

TOTAL $727,000




BEACH SEPTIC REPLACEMENT PROGRAM

C.P. No. 86934: ZUMA BEACH RESTROOM #9

Attachment B

Project Activity C og;?:t?g:‘egate
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design July 2009
Construction Bid and Award N/A
Construction May 2010

Budget Category Total Project
Budget
Land Acquisition N/A
Construction

(a) Septic System & Leach Field Construction $471,000

(b) Sea Wall/Barrier N/A

(c) Change Orders 52,000

523,000

Equipment 1,000

Plans and Specifications N/A

Consultant Services 18,000

Miscellaneous Expenditures N/A

Jurisdictional Review and Plan Check 1,000
County Services

(a) Architectural/Engineering Services 115,000

(b) Project Management and Support Services 68,000

Subtotal 183,000

TOTAL $726,000




